TOWN OF NEWTOWN

CAPITAL PROJECT STATUS REPORT

MARCH 31, 2011
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PROJECT STATUS SUMMARY REPORT
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PROJECT — STATUS REPORTS

(IN ORDER AS THEY APPEAR ON THE SUMMARY REPORT)



Town of Newtown Date of Report March 31, 2011

Capital Project Status Report Project #
Page1o0of2
Project Name HIGH SCHOOL ADDITION
Project Owner " EDUCATION H
Project Start Date (Anticipated) i 5/1/2009 |
Project Completion Date (Anticipated) i 8/1/2011 i

Project Description:

Planning and construction of additions and renovations at Newtown High School . See comments below
for a more detailed description.

CIP Year I 2008/2009 i
Has Special Appropriation been Authorized i YES i
Date appropriation authorized (or planned date to be authorized) i May-09 i
Amount authorized (or CIP amount if not authorized yet) | $ 41,576,000 |
Financing: Bonding $ 28,500,000
Grants $ 13,076,000
Other
[$ 41,576,000 |
Project Referred to: v = Referred Comments
Public Building & Site Committee TV
Town Planning & Zoning N
Bureau of School Facilities v
Building Official N
Fire Marshal v
Health District

Depariment Head Sign Off:




Town of Newtown Date of Report March 31, 2011

Capital Project Status Report Project #
Page 2 of 2

PROJECT STATUS: % Complete Date 100% Complete

. Planning (departmental) i 100%} ! i

e  Design - Preliminary/Schematic | 100%] i ]

«  Design- Final 0% s s

. Bid Process f::}:@:%i i April-09 i

*  Construction [ 95%] ! !

® Contract Amount (Bid Amount) | i

. Capital Item Purchased ‘ If you checked here - do not fill in bulleted items above
Architect/Engineer Construction Manager

Comments:

Project consisting of renovations and additions to provide additional space for twenty general use classrooms,
five science classrooms/laboratories, two culinary arts classrooms, two child development classrooms and a
new multi-purpose cafeteria and kitchen; new teacher offices for the new classrooms and school assistant
principal offices & conference areas; expanded and improved nurses suite, accessible toilet and work stations,
faculty workroom, dance studio, exercise room, computer lab; renovations to the film studio, expansion of a
circulation stair, conversion of existing spaces to an art studio, ensemble music rooms, and renovations to the
electronic music rooms; installation of a new synthetic athletic field and all weather track, modifications to the
existing concrete bleachers to provide accessibility to disabled spectators; expansion and renovations to the
existing gymnasium, including new retractable bleachers with handicap accessible seating; new service space
area; new handicap parking spaces and improvements to existing handicap parking spaces to meet new code
requirements; construction of a small children’s play area to accommodate the child development area needs;
HVAC improvements; site work, roadwork, lighting, landscaping, miscellaneous renovations and improvements,
furniture, fixtures and equipment related thereto, and for feasibility, surveys, testing, inspections,
environmental, construction management and other professional fees, administrative, financing, printing and
legal costs related to the foregoing, all to be approved by the Public Building & Site Commission.

Department Head Sign Off:



Town of Newtown Date of Report March 31, 2011

Capital Project Status Report Project #
Page 1 of 2
Project Name MIDDLE SCHOOL ROOF REPLACEMENT
Project Owner || EDUCATION
Project Start Date (Anticipated) P2/1/2011
Project Completion Date (Anticipated) i 8/1/2011 i
Project Description:
To replace the middle school roof. Type of roof to be determined.
CIP Year i 2010/2011 i
Has Special Appropriation been Authorized i YES !
Date appropriation authorized (or planned date to be authorized) i June-10 i
Amount authorized (or CIP amount if not authorized yet) [$ 4,257,690 |
Financing: Bonding $ 2,980,690
Grants $ 1,277,000
Other
[$ 4,257,690 |

Project Referred to: vV = Referred Comments

Public Building & Site Committee TV

Town Planning & Zoning

Bureau of School Facilities N

Building Official

Fire Marshal

Health District

Department Head Sign Off:




Town of Newtown Date of Report March 31, 2011

Capital Project Status Report Project #
Page 2 of 2

PROJECT STATUS: % Complete Date 100% Complete

e Planning (departmental) L 100%! E i

. Design - Preliminary/Schematic 3.:::3:‘;:@-%5 i i

e Design - Final [ 80%] i !

*  BidProcess A i !

. Construction E“:::::j : |

. Contract Amount (Bid Amount) | H

. Capital Item Purchased If you checked here - do not fill in bulleted items above
Architect/Engineer KAESTLE BOOS Construction Manager

Comments:

Per 12 /21 /2010 Public Building & Site Commission minutes:

Middle School Roof. Mr. Edwards reported that the interviewing committee interviewed the short list of five
architects. Kaestle Boos was almost the unanimous decision. The Sustainable Energy Commission will interface
with Kaestle Boos and provide input on how penetrations for the roof would be laid out if this course of action
is pursued. Mr. Edwards noted that the project is planned to begin in June and end before school is in session.
Mr. Mitchell noted that our charge is to put a water tight roof on the school. Mr. Mitchell moved that the Public
Building and Site Commission recommend to the Board of Selectmen that Kaestle Boos be hired as the
architect for the Middle School Roof Project and that the Town Attorney review the three options. Second by
Mr. Catalina and unanimously carried.

Project will be ready to be bid in May 2011.

Department Head Sign Off:




Town of Newtown

Date of Report April 11, 2011

Page 1 of 2

Project Start Date (Anticipated)

Project Completion Date (Anticipated)

Project Description:

Capital Project Status Report Project #
Project Name SANDY HOOK STREETSCAPE
Project Owner ECONOMIC DEVELOPMENT

: isee comments

i
1] i
L]

Glen Road, Washington Avenue and Riverside Road in Sandy Hook Center.

Final construction design and installation of sidewalks, curbs, decorative streetlighting and landscaping along

CIP Year

Has Special Appropriation been Authorized

Date appropriation authorized (or planned date to be authorized)

Amount authorized (or CIP amount if not authorized yet)

Financing: Bonding
Grants
Other

Project Referred to: V = Referred

Public Building & Site Committee
Town Planning & Zoning

Bureau of School Facilities
Building Official

Fire Marshal

Health District

T 2010/2011 |

i YES i

i November-10 !

[ $ 1,000,000 |

_$.....1,000,000

[$ 1,000,000 ]
Comments

Department Head Sign Off:




Town of Newtown Date of Report April 11, 2011

Capital Project Status Report Project #
Page 2 of 2

PROJECT STATUS: % Complete Date 100% Complete

. Planning (departmental) f July-11 :

. Design - Preliminary/Schematic i September-11 |

. Design - Final i November-11 i

. Bid Process i ]

N Construction : §

. Contract Amount (Bid Amount) ;

. Capital Item Purchased If you checked here - do not fill in bulleted items above
Architect/Engineer Construction Manager

Comments:

One million dollars was appropriated to be used and bonded over five years.

A $100,000 STEAP grant was award in the Fall of 2010. Final agreement between Town & State is in process.
Program guidelines were created in May 2010 and provided to SHOP in the fall 2010. First development
program for the center will be the NSB & Villa Restaurant project. Funds may pay for engineering plans, and

materials. Agreements with property owners must be accomplished.

Project start date will be after the Sandy Hook water main project.

Department Head Sign Off:




Town of Newtown

Date of Report March 31, 2010

Project Completion Date (Anticipated)

Project Description:

Capital Project Status Report Project #
Page 1 of 2
Project Name PARKS & REC COMMUNITY CTR & DEMO
Project Owner PARKS & RECREATION
Project Start Date (Anticipated ) P 7112010

remediation work.

This is a two part project: Schematic design for the community center with Ames & Whitaker; and the
demolition of Litchfield and Yale buildings. The schematic design of the Community Center is finished.

The demolition work has begun . An additional amount was authorized in January 2011 for additional

CIP Year

Has Special Appropriation been Authorized

Date appropriation authorized (or planned date to be authorized)

Amount authorized (or CIP amount if not authorized yet)

Financing: Bonding
Grants
Other
Project Referred to: V = Referred
Public Building & Site Committee | - v

Town Planning & Zoning
Bureau of School Facilities
Building Official

Fire Marshal

Health District

2008/2009 i

YES |

March-08 |

1,425,000 |

1,425,000

1,425,000 |

Comments

To be referred

Department Head Sign Off:




Town of Newtown

Capital Project Status Report

Date of Report

Project #

March 31, 2010

Page 2 of 2

PROJECT STATUS:

Architect/Engineer

Comments:

Planning (departmental)
Design - Preliminary/Schematic
Design - Final

Bid Process

Construction

Contract Amount (Bid Amount)
Capital Item Purchased

Ames & Whitaker

% Complete

Date 100% Complete

February-10

March-10

Y
1
1
i
i
1
i
H
H
i
]
1
1
H

...............

Construction Manager

O & G Industries

Department Head Sign Off:




Town of Newtown Date of Report March 31, 2010

Capital Project Status Report Project #
Page 1 of 2
Project Name PARKS & REC TREADWELL POOL BUILDING
Project Owner PARKS & RECREATION
Project Start Date (Anticipated ) i 12/1/2010 |
Project Completion Date (Anticipated ) P 5/1/2011 '

Project Description:

Pool filter replacement; update old fixtures, plumbing, electric, ventilation for more efficient operation;
reconfigure to meet current code and ADA requirements, make the bathrooms more accessible to the
outside usage of the building.

CIP Year i 2009/2010 |
Has Special Appropriation been Authorized i YES !
Date appropriation authorized (or planned date to be authorized) i August-09 i
Amount authorized (or CIP amount if not authorized yet) [ $ 405,000 |
Financing: Bonding 5 405,000
Grants
Other
[ $ 405,000 |
Project Referred to: \ = Referred Comments

Public Building & Site Committee
Town Planning & Zoning

Bureau of School Facilities
Building Official

Fire Marshal

Health District

Department Head Sign Off:




Town of Newtown

Capital Project Status Report

Date of Report March 31, 2010

Project #

Page 2 of 2

% Complete

..............

Date 100% Complete

. I S

Construction Manager

PROJECT STATUS:
. Planning (departmental)
. Design - Preliminary/Schematic
o Design - Final
. Bid Process
. Construction
. Contract Amount (Bid Amount)
. Capital ltem Purchased
Architect/Engineer
Comments:

Carl Samuelson

The pool filter replacement has already been completed.

This will be a RFP for design and build.

Department Head Sign Off:




Town of Newtown Date of Report March 31, 2010

Capital Project Status Report Project #
Page 1 of 2
Project Name PARKS & REC DICKINSON PARK RENOV
Project Owner | PARKS & RECREATION
Project Start Date (Anticipated ) L 10//2010
Project Completion Date (Anticipated) P 4/1/2011 i

Project Description:

Tennis courts and basketball courts renovation. Improvements to pavilion. Water line installation and
parking improvements. This is part of the Dickinson Park master plan.

CIP Year | 2009/2010
Has Special Appropriation been Authorized i YES '
Date appropriation authorized (or planned date to be authorized) POA ‘dg;‘iiéf-'dé"“'s'
Amount authorized (or CIP amount if not authorized yet) [ $ 620,000 |
Financing: Bonding B 620,000
Grants
Other
L $ 620,000 |
Project Referred to: v = Referred Comments

Public Building & Site Committee
Town Planning & Zoning

Bureau of School Facilities
Building Official

Fire Marshal

Health District

Department Head Sign Off:




Town of Newtown Date of Report March 31, 2010

Capital Project Status Report Project #
Page 2 of 2

PROJECT STATUS: % Complete Date 100% Complete

) Planning (departmental) ::::1: E):@%} i September-09 |

. Design - Preliminary/Schematic ‘____:1: E):Q?/;- i_September-09

. Design - Final 100%] {  March-10 |

e  Bid Process i 100%) P Apri1o

»  Construction T ;

. Contract Amount (Bid Amount) | $ 450,000.00 |

. Capital item Purchased If you checked here - do not fill in bulleted items above
Architect/Engineer Stantec Construction Manager Carl Samuelson/Amy Mangold

Comments:

The $450,000 bid amount above is for the tennis & basketball courts only.

Department Head Sign Off:




Town of Newtown Date of Report March 31, 2010

Capital Project Status Report Project #
Page 1 of 2
Project Name PARKS & REC MAINT FACILITY IMPR - ROOF
Project Owner PARKS & RECREATION
Project Start Date (Anticipated ) L 7/1/2010 i

Project Completion Date (Anticipated)

Project Description:

Abatement and demolition for exterior and the abatement of interior and removal flush and repair
existing roof leaders, roof replacement, repair cupula and front entrance.

CIP Year i 2008/2009 |
Has Special Appropriation been Authorized i YES 1
Date appropriation authorized (or planned date to be authorized) : May-08 ;
Amount authorized (or CIP amount if not authorized yet) B 825,000 |
Financing: Bonding 5 825,000
Grants
Other
[ $ 825,000 |
Project Referred to: V = Referred Comments

Public Building & Site Committee
Town Planning & Zoning

Bureau of School Facilities
Building Official

Fire Marshal

Health District

Department Head Sign Off:




Town of Newtown

Date of Report

March 31, 2010

Capital Project Status Report Project #
Page 2 of 2

PROJECT STATUS: % Complete Date 100% Complete

o Planning (departmental) 100%) T April-10

° Design - Preliminary/Schematic §:::1: @:@?/;‘ i February-10 |

e  Design-Final i 100%) " March-10 |

. Bid Process E:::ﬂ):@%} E May-10 ]

- Construction T ; i

. Contract Amount (Bid Amount) | $ 616,140.00 |

. Capital Item Purchased If you checked here - do not fill in bulleted items above
Architect/Engineer Ames and Whitaker Construction Manager 0O & G Industries
Comments:

Department Head Sign Off:




Town of Newtown Date of Report March 31, 2010

Capital Project Status Report Project #
Page 1 of 2
Project Name PARKS & REC MAINT FACILITY RENOV PHASE |
Project Owner PARKS & RECREATION
Project Start Date (Anticipated ) L 7/1/2010 i
Project Completion Date (Anticipated) P 4/1/2011 i

Project Description:

This phase will prioritize on the main infrastructure components of renovating the building. This includes
but is not limited to: Heating, ventilation, and air conditioning components; electrical system (most of the
building needs rewiring); bathroom construction and renovations; locker room construction; code
compliance; break room framing and parts room framing. Fire alarm system, as required; technology
infrastructure for internet, radio and teledata communications. Repair building drainage and lot grading

issues.
CIP Year i 2009/2010 i
Has Special Appropriation been Authorized | YES i
Date appropriation authorized (or planned date to be authorized) : August-09 !
Amount authorized (or CIP amount if not authorized yet) [ $ 350,000 |
Financing: Bonding 5 350,000
Grants
Other
L $ 350,000 |
Project Referred to: v = Referred Comments

Public Building & Site Committee
Town Planning & Zoning

Bureau of School Facilities
Building Official

Fire Marshal

Health District

Department Head Sign Off:




Town of Newtown Date of Report March 31, 2010

Capital Project Status Report Project #
Page 2 of 2

PROJECT STATUS: % Complete Date 100% Complete

. Planning (departmental) : July-10 5

. Design - Preliminary/Schematic : July-10 :

. Design - Final i i

. Bid Process i '

. Construction : i

. Contract Amount (Bid Amount) ;

° Capital Item Purchased If you checked here - do not fill in bulleted items above
Architect/Engineer Construction Manager

Comments:

TRC has already done the remediation report and AAIS has already done the abatement.

Department Head Sign Off:




Town of Newtown Date of Report March 31, 2010

Capital Project Status Report Project #
Page 1 of 2
Project Name PARKS & REC MAINT FACILITY RENOV PHASE |
Project Owner PARKS & RECREATION
Project Start Date (Anticipated ) {81010 ¢
Project Completion Date (Anticipated} ! 5/1/2012 —{

Project Description:

The second phase will complete the facility as far as fitting out office space for the Assistant Director, Park
& Field Operation Supervisors, as well as the mechanic. The items included in this phase, but not limited
to are as follows: installation of the telephone system, building security and fire alarm systems, graded
parking and exterior work areas and a yard fence with gates. Also, install exhaust ventilation systems per
code for shop area, replace all facility lighting with energy efficient applicable fixtures {including exterior).
install video training equipment to comply with OSHA, furnish offices and rooms as need ed and install
required data lines and computer terminal stations.

CIP Year I 2010/2011 i
Has Special Appropriation been Authorized i YES |
Date appropriation authorized (or planned date to be authorized) i November-10 !
Amount authorized (or CIP amount if not authorized yet) [ $ 350,000 |
Financing: Bonding R 350,000
Grants
Other
[$ 350,000 |
Project Referred to: \ = Referred Comments

Public Building & Site Committee
Town Planning & Zoning

Bureau of School Facilities
Building Official

Fire Marshal

Health District

Department Head Sign Off:




Town of Newtown

Capital Project Status Report

Date of Report March 31, 2010

Project #

Page 2 of 2

PROJECT STATUS:

Architect/Engineer

Comments:

Planning (departmental)
Design - Preliminary/Schematic
Design - Final

Bid Process

Construction

% Complete

Date 100% Complete

U AN S WOEYE 35 OISR Y SN

Contract Amount (Bid Amount) |

¥
]
1
1
1,
¥
i
!
i
i
i
i
i
1
[}
13

Capital Item Purchased

..............

Construction Manager

: If you checked here - do not fill in bulleted items above

Carl Samuelson/Amy Mangold

Some of this work will be done using the town technology department and the parks and recreation crew.
Some work will be bid out, some items will require quotes and some will be on State contract.

Department Head Sign Off:




Town of Newtown

Date of Report March 31, 2011

Capital Project Status Report Project #
Page 1 of 2
Project Name NEW ANIMAL CONTROL BUILDING
Project Owner PUBLIC WORKS
Project Start Date (Anticipated ) L BM/2011 i
Project Completion Date (Anticipated ) P 10/1/2011 i

Project Description:

New animal control facility to be located on Fairfield Hills on Old Farm Road on the site of the old sewer
plant.
CIP Year i 2008/2009 !
Has Special Appropriation been Authorized ! YES !
Date appropriation authorized (or planned date to be authorized) : June-08 :
Amount authorized (or CIP amount if not authorized yet) | $ 750,000 |
Financing: Bonding 3o 750,000
Grants
Other $ 250,000
[$ 1,000,000 |
Project Referred to: \ = Referred Comments

Public Building & Site Committee
Town Planning & Zoning

Bureau of School Facilities
Building Official

Fire Marshal

Health District

e

Department Head Sign Off:




Town of Newtown Date of Report March 31, 2011

Capital Project Status Report Project # 1004
Page 2 of 2
PROJECT STATUS: % Complete Date 100% Complete
. Planning (departmental) L 100%; i November-10 !
. Design - Preliminary/Schematic | 75%! E :
e  Design - Final I | i
e  Bid Process N i |
«  Construction S N ;

. Contract Amount (Bid Amount) |

. Capital Iltem Purchased : i If you checked here - do not fill in bufleted items above

Architect/Engineer Jacunksi-Humes Construction Manager Baybutt Construction

Comments:

Site design continues with the project manager, civil engineer and Town. The building footprint is complete but
layouts for roadway, parking and building access acceptable to the Fire Marshall is still being developed.

The building outline is complete. The specifics of interior layout, operational needs, materials and equipment
continues between the architect, volunteer interest groups and Town personnel.

The original hiring RFP for the Contractor/Project Manager is being converted to a standard AlA contract
meeting the requirements of the Building and Site Commission.

Department Head Sign Off:




Town of Newtown Date of Report March 31, 2011

Capital Project Status Report Project #
Page 1 of 2
Project Name BRIDGE REPLACEMENT - OLD MILL DAM
Project Owner PUBLIC WORKS I
Project Start Date (Anticipated ) F11/1/2010
Project Completion Date (Anticipated ) L 5/1/2011 i

Project Description:

Replace existing drainage structure under Old Mill Road serving Warner Pond. DEP approved spillway.

CIP Year ¢ 2010/2011 i
Has Special Appropriation been Authorized : YES 1
Date appropriation authorized (or planned date to be authorized) i November-10 |
Amount authorized (or CIP amount if not authorized yet) 1E 270,000 |
Financing: Bonding S 270,000
Grants
Other
B 270,000 |
Project Referred to: \ = Referred Comments

Public Building & Site Committee
Town Planning & Zoning

Bureau of School Facilities
Building Official

Fire Marshal

Health District

Department Head Sign Off:




Town of Newtown Date of Report March 31, 2011

Capital Project Status Report Project #
Page 2 of 2

PROJECT STATUS: % Complete Date 100% Complete

. Planning (departmental) I 100%] ; 5

. Design - Preliminary/Schematic i:::]: @:@%} E i

+  Design-Fina T To0%] |

*  BidProcess {___100%] | 5

«  Construction WG | j

. Contract Amount (Bid Amount) | $ 257,400.00 !

. Capital Item Purchased ' If you checked here - do not fill in bulleted items above
Architect/Engineer Weston & Sampson Construction Manager Public Works Department
Comments:

The primary superstructure and spillway is completed.
The roadway and all of the site finish work and general cleanup remains for the spring.
Overall project costs are running at or below projections.

Due to winter's severity, project completion is more likely to be May 1st than April 1st.

Department Head Sign Off:




Project Completion Date (Anticipated}

Project Description:

Town of Newtown Date of Report March 31, 2010
Capital Project Status Report Project #
Page 1 of 2
Project Name SANDY HOOK WATER MAIN EXTENSION
Project Owner PUBLIC WORKS
Project Start Date (Anticipated) P 6M1/2011 1

{02011

This project extends public water through out Sandy Hook Center on Riverside, Washington and Glen
Roads. It closes the loop of the existing line that currently crosses Washington, down Crestwood and
terminates at Sandy Hook Fire House.

CIP Year

Has Special Appropriation been Authorized

Date appropriation authorized (or planned date to be authorized)

Amount authorized (or CIP amount if not authorized yet)

Financing:

Project Referred to: N

Public Building & Site Committee
Town Planning & Zoning

Bureau of School Facilities
Building Official

Fire Marshal

Health District

Bonding
Grants
Other

= Referred

i 2010/2011 i

i YES !

i November-10 !

L $ 450,000 |

S 450,000

B 450,000 |
Comments

Department Head Sign Off:




Town of Newtown Date of Report March 31, 2010

Capital Project Status Report Project #
Page 2 of 2

PROJECT STATUS: % Complete Date 100% Complete

. Planning (departmental) i 100%} P June-10 !

. Design - Preliminary/Schematic 2:::1: E):@‘E/E} ; March-11 i

»  Design-Final | 30%]

*  BidProcess ] 5 |

*  Construction ] § i

. Contract Amount (Bid Amount) | i

) Capital Item Purchased If you checked here - do not fill in bulleted items above
Architect/Engineer GHD Engineers Construction Manager Public Works Department
Comments:

The project is on schedule for late spring bid and late summer completion prior to start of school.

Preliminary utility cost estimates have encouraged further review of an intersection realignment that would
remove the utility island on Riverside Road .

Department Head Sign Off:




Town of Newtown

Date of Report March 31, 2011

Project Description:

i

Capital Project Status Report Project #
Page 1 of 2
Project Name POLICE RADIO ENHANCEMENTS
Project Owner POLICE
Project Start Date (Anticipated) L 3/1/2010 i
Project Completion Date (Anticipated ) P10/1/2011

1

Public Building & Site Committee
Town Planning & Zoning

Bureau of School Facilities
Building Official

Fire Marshal

Health District

This project will enhance our radio communications by upgrading our current frequency to digital capable
and selective encryption. All used equipment will be stockpiled and used as spares and back up
equipment.
CIP Year i 2009/2010
Has Special Appropriation been Authorized i YES |
Date appropriation authorized (or planned date to be authorized) : August-09 1
Amount authorized (or CIP amount if not authorized yet) L $ 494,000 |
Financing: Bonding S 494,000
Grants
Other
L $ 494,000 |
Project Referred to: \ = Referred Comments

Department Head Sign Off:




Town of Newtown Date of Report

March 31, 2011

. Contract Amount (Bid Amount)

. Capital Item Purchased

...............

Capital Project Status Report Project #
Page 2 of 2
PROJECT STATUS: % Complete Date 100% Complete
. Planning (departmental) : 5
. Design - Preliminary/Schematic ; :
. Design - Final i i
o Bid Process : ;
. Construction ] !

Architect/Engineer Northeastern Communications Construction Manager Northeastern Communications

Comments:

have not been completed and it is anticipated they will be completed by October 2011.

Projectis 60% complete.

The project has moved forward and was partially completed. The digital/encryption feature with new
hardware/software has been implemented and is currently operational. Enhancements to radio tower sites

Department Head Sign Off:




CAPITAL PROJECT FINANCIAL SUMMARY REPORT

FROM MUNIS ACCOUNTING SYSTEM

(IN ORDER OF PROJECT NUMBER)



™ &l & 4 -

% .,
o-.ouca BCD_w 3:9:2».!xoﬁ::mmnwznu:mo_inomgm:n.ﬂp:ﬂnu:ﬂ.z.p?.-no_...osn
. @ ferer o

05/04/2011 16:52 Town of Newtown PG 1
1244rtai YTD BUDGET REPORT glytdbud

FOR 2011 09

ORIGINAL TRANFRS/ REVISED AVAILABLE PCT
APPROP ADJSTMTS BUDGET YTD ACTUAL ENCUMBRANCES BUDGET USED
1002 PARK & REC MAINT FAC IMPROVE
1002 441 BOND PROCEEDS-P&R MAINT FA -825,000 0 -825,000 -825,000.00 .00 .00 100.0%
1002 551 CAPITAL EXP-P&R MAINT FACI 825,000 0 825,000 825,000.00 .00 .00 100.0%*
TOTAL PARK & REC MAINT FAC IMPROVE 0 0 0 .00 .00 .00 .0%
TOTAL REVENUES -825,000 0 -825,000 -825,000.00 .00 .00
TOTAL EXPENSES 825,000 0 825,000 825,000.00 .00 .00
1004 NEW ANIMAL SHELTER
1004 441 BOND PROCEEDS - ANIMAL SHE -750,000 0 -750,000 ~750,000.00 .00 .00 100.0%
1004 560 ARCH/ENGINEER-ANIMAL SHELT 0 0 0 6,824.62 .00 ~6,824.62 100.0%*
1004 563 CONSTRUCTION 750,000 0 750,000 .00 .00 750,000.00 .0%
TOTAL NEW ANIMAL SHELTER 0 0 0 ~-743,175.38 .00 743,175.38 100.0%
TOTAL REVENUES -750,000 0 -750,000 ~-750,000.00 .00 .00
TOTAL EXPENSES 750,000 0 750,000 6,824.62 .00 743,175.38
1006 PARK & REC COM CTR/SR CTR
1006 441 BOND PROCEED-P&R COMM CENT -1,000,000 -425,000 -1,425,000 -1,425,000.00 .00 .00 100.0%
1006 560 ARCH/ENG-P&R COMM CENTER 1,000,000 425,000 1,425,000 1,056,088.37 .00 368,911.63 74 .1%
TOTAL PARK & REC COM CTR/SR CTR 0 0 0 -368,911.63 .00 368,911.63 100.0%
TOTAL REVENUES -1,000, 000 -425,000 -1,425,000 -1,425,000.00 .00 .00
TOTAL EXPENSES 1,000,000 425,000 1,425,000 1,056,088.37 .00 368,911.63
GRAND TOTAL 0 0 0 -1,112,087.01 .00 1,112,087.01 100.0%

** END OF REPORT - Generated by Robert Tait **
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FOR 2011 09

H H@S School Addition 1007 ORIGINAL TRANFRS/ REVISED AVAILABLE PCT

APPROP ADJSTMTS BUDGET YTD EXPENDED ENCUMBRANCES BUDGET  USED
A GUARANTEED MAX PRICE 33,729,071 0 33,729,071 29,221,718.87 .00 4,507,352.13 86.6%
AA CHANGE ORDERS 0 1,169,509 1,169,509 1,421,730.74 .00 -252,221.93 121.6%
B OTHER COSTS 3,996,474 -1,169,509 2,826,965 2,791,865,33 .00 35,099.86 98.8%
C CONTINGENCY 1,100,455 0 1,100,455 .00 .00 1,100,455.00 .0%
CC BUILDING DESIGN 2,750,000 0 2,750,000 2,750,000.00 .00 .00 100.0%
GRAND TOTAL 41,576,000 0 41,576,000 36,185,314.94 .00 5,390,685.06 87.0%

** END OF REPORT - Generated by Robert Tait **

*Some change order expenditures belong in the guaranteed max price
category under "construction manager contingency". Reconciliation
is in process.
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ORIGINAL TRANFRS/ REVISED AVAILABLRE PCT
APPROP ADJSTMTS BUDGET YTID ACTUAL ENCUMBRANCES BUDGET USED
1024 POLICE RADIO ENHANCEMENTS
1024 441 BOND PROCEEDS-POLICE RADIO -494,000 0 -494,000 -494,000.00 .00 .00 100.0%
1024 551 CAPITAL EXPENSE-POLICE RAD 494,000 0 494,000 334,553.01 .00 159,446.99 67.7%
TOTAL POLICE RADIO ENHANCEMENTS 0 0 0 -159,446.99 .00 159,446.99 100.0%
TOTAL REVENUES -494,000 0 -494,000 -494,000.00 .00 .00
TOTAL EXPENSES 494,000 0 494,000 334,553.01 .00 159,446.99
1025 RENOVATE TREADWELL POOL BLDG
1025 441 BOND PROCEEDS -405,000 0 -405,000 -405,000.00 .00 .00 100.0%
1025 551 CAPITAL EXPENSE-TREADWELL 405,000 0 405,000 94,880.86 .00 310,109.14 23.4%
TOTAL RENOVATE TREADWELL POOL BLDG 0 0 0 -310,109.14 .00 310,109.14 100.0%
TOTAL REVENUES ~405,000 0 -405,000 -405,000.00 .00 .00
TOTAL EXPENSES 405,000 0 405,000 94,890.86 .00 310,109.14
1026 P & R MAINT FAC RENOVATIONS
1026 441 BOND PROCEEDS-P&R MAINTENA -350,000 0 -350,000 -350,000.00 .00 .00 100.0%
1026 551 CAPITAL EXPENSE-P&R MAINT 350,000 0 350,000 205,584.32 .00 144,415.68 58.7%
TOTAL P & R MAINT FAC RENOVATIONS 0 0 0 ~-144,415.68 .00 144,415.68 100.0%
TOTAL REVENUES -350,000 0 -350,000 -350,000.00 .00 .00
TOTAL EXPENSES 350,000 0 350,000 205,584 .32 .00 144,415.68
1027 DICKINSON PARK RENOVATIONS
1027 441 BOND PROCEEDS -620,000 0 -620,000 ~620,000.00 .00 .00 100.0%
1027 551 CAPITAL EXPENSE-DICKINSON 620,000 0 620,000 556,643.96 .00 63,356.04 89.8%*
TOTAL DICKINSON PARK RENOQOVATIONS 0 0 0 -63,356.04 .00 63,356.04 100.0%
TOTAL REVENUES -620,000 0 -620,000 -620,000.00 .00 .00
TOTAL EXPENSES 620,000 0 620,000 556,643.96 .00 63,356.04

1028 PUMPER TRUCK 221 REPLACEMENT

1028 441 BOND PROCEEDS-PUMPER TRUCK -550,000 0 -550,000 -550,000.00 .00 .00 100.0%
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FOR 2011 08

ORIGINAL TRANFRS/ REVISED AVAILABLE PCT
1028 PUMPER TRUCK 221 REPLACEMENT APPROP ADJSTMTS BUDGET YTD ACTUAL ENCUMBRANCES BUDGET USED
1028 551 CAPITAL EXPENSE-PUMPER TRU 550,000 0 550,000 527,645.81 .00 22,354.19 95.9%~*
TOTAL PUMPER TRUCK 221 REPLACEMENT 0 0 0 -22,354.19 .00 22,354.19 100.0%
TOTAL REVENUES -550,000 0 -550,000 ~550,000.00 .00 .00
TOTAL EXPENSES 550,000 0 550,000 527,645.81 .00 22,354.19
1030 P&R MAINTENANCE FACILITY II
1030 441 BOND PROCEEDS-P&R MAINT FA -350,000 0 -350,000 -350,000.00 .00 .00 100.0%
1030 551 CAPITAL EXPENSE-P&R MAINT 350,000 0 350,000 .00 .00 350,000.00 .0%
TOTAL P&R MAINTENANCE FACILITY II 0 0 0 ~350,000.00 .00 350,000.00 100.0%
TOTAL REVENUES -350,000 0 -350,000 -350,000.00 .00 .00
TOTAL EXPENSES 350,000 0 350,000 .00 .00 350,000.00
1031 BRIDGE REPLACE - OLD MILL DAM
1031 441 BOND PROCEEDS-OLD MILL DAM -270,000 0 -270,000 -270,000.00 .00 .00 100.0%
1031 551 CAP EXP - OLD MILL DAM BRI 270,000 0 270,000 146,212.33 .00 123,787.67 54.2%
TOTAL BRIDGE REPLACE - OLD MILL DAM 0 0 0 ~-123,787.67 .00 123,787.67 100.0%
TOTAL REVENUES ~270,000 0 -270,000 -270,000.00 .00 .00
TOTAL EXPENSES 270,000 0 270,000 146,212.33 .00 123,787.67
1032 SH STREETSCAPE
1032 441 BOND PROCEEDS-SH STREETSCA -1,000,000 0 -1,000,000 -200,000.00 .00 -800,000.00 20.0%~*
1032 551 CAPITAL EXP- SH STREETSCAP 1,000,000 0 1,000,000 .00 .00 1,000,000.00 . 0%
TOTAL SH STREETSCAPE 0 0 0 -200,000.00 .00 200,000.00 100.0%
TOTAL REVENUES -1,000,000 0 -1,000,000 -200,000.00 .00 -800,000.00
TOTAL EXPENSES 1,000,000 0 1,000,000 .00 .00 1,000,000.00

1033 SH WATER MAIN EXT

1033 441 BOND PROCEEDS-SH WATER MAI -450,000 0 -450,000 -450,000.00 .00 .00 100.0%
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ORIGINAL TRANFRS/ REVISED AVAILABLE PCT
1033 SH WATER MAIN EXT APPROP ADJSTMTS BUDGET YTD ACTUAL ENCUMBRANCES BUDGET USED
1033 551 CAPITAL EXP- SH WATER MAIN 450,000 0 450,000 5,900.29 .00 444,0989.71 1.3%
TOTAL SH WATER MAIN EXT ¢} 0 0 ~-444,099.71 .00 444,099.71 100.0%
TOTAL REVENUES -450,000 0 -450,000 -450,000.00 .00 .00
TOTAL EXPENSES 450,000 0 450,000 5,900.29 .00 444,0989.71
1034 MIDDLE SCHOOL ROOF
1034 441 BOND PROCEEDS-MS ROOF -4,803,000 545,310 ~-4,257,6%90 -1,505,000.00 .00 -2,752,690.0¢0 35.3%*
1034 551 CAPITAL EXPENSE- MS ROOF 4,803,000 -545,310 4,257,690 15,170.00 .00 4,242,520.00 .4%
TOTAL MIDDLE SCHOOL ROOF 0 ¢} 0 -1,489,830.00 .00 1,489,830.00 100.0%
TOTAL REVENUES -4,803,000 545,310 -4,257,690 -1,505,000.00 .00 ~2,752,690.00
TOTAL EXPENSES 4,803,000 -545,310 4,257,690 15,170.00 .00 4,242,520.00
GRAND TOTAL 0 0 0 -3,307,399.42 .00 3,307,399.42 100.0%

** END OF REPORT - Generated by Robert Tait **



